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ESTIMATE RUN 06/21/2021

ESTIMATE SUMMARY 13:34:31

CONTID: C23506         ESTIMATE NO: 0002 PROG 2005

PCN: 23506-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH141 MP 60.63 N END NATURITA MP 95.75 AT MNTRS MSA CTY LN PERCENT TIME:

PROJECT NO: STR141A-050                   

SH 141 N OF NATURITA SURFACE TREATMENT

NAME OF ROAD:  

PROJECT COUNTIES: MONTROSE, REGION 5

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 9,844,696.24 PARTICIPATING $ $ 3,640,453.67

AWARD PROJECT AMT: 9,098,756.76 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -103,124.24

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

30.00

WORK DAYS

WORK DAYS

44.94%

5,420,832.65

3,640,453.67

3,640,453.67

3,537,329.43

$

$

$

$

4,423,863.59

0.00

4,423,863.59

0.00

4,423,863.59

-122,276.99

0.00

4,301,586.60

0.00

AMOUNT DUE 4,301,586.60 3,537,329.43

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 3,537,329.43

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

MESA

  

39.0 TIME ALLOW: 130

ORIG TIME ALLOW: 130

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/19/202106/19/2021

02/04/2021

02/19/2021

03/03/2021

04/19/2021
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PCN: 23506-BID    ESTIMATE RUN 06/21/2021

PROJECT: STR141A-050                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:34:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Asphalt Mat (Planing) 0.000

9,382.000

202-00240  
 

28,146.009,382.000

28,146.00

9,382.000

SY  

3.00000

0010 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

418.000

EACH

40.00000

0015 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

3,418.000

LF  

5.65000

0020 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

22.000

EACH

304.00000

0025 Plug Culvert 1.000

0.000

202-04001  
 

5,331.251.000

0.00

1.000

EACH

5,331.25000

0030 Combination Loader 2.000

0.000

203-01594  
 

157.002.000

0.00

20.000

HOUR

78.50000

0035 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

40.000

HOUR

310.25000

0040 Laborer 2.000

0.000

203-02330  
 

67.502.000

0.00

20.000

HOUR

33.75000

0045 Erosion Log (Type 3)(12 Inch) 360.000

0.000

208-00023  
 

3,060.00360.000

0.00

360.000

LF  

8.50000

0050 Pre-fabricated Concrete Washout Structure (Type 1) 1.000

0.000

208-00046  
 

965.751.000

0.00

1.000

EACH

965.75000

0055 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

10.000

HOUR

94.75000
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PCN: 23506-BID    ESTIMATE RUN 06/21/2021

PROJECT: STR141A-050                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:34:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.310

ACRE

495.50000

0065 *Organic Fertilizer 0.000

0.000

212-00700  
 

0.000.000

0.00

93.000

LB  

3.45000

0070 *Humate 0.000

0.000

212-00703  
 

0.000.000

0.00

62.000

LB  

4.60000

0075 *Seeding (Native) Broadcast 0.000

0.000

212-00708  
 

0.000.000

0.00

0.465

ACRE

1,113.00000

0080 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.310

ACRE

2,682.00000

0085 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

31.000

LB  

8.70000

0090 *Wildlife Biologist 7.000

0.000

240-00000  
 

784.007.000

0.00

20.000

HOUR

112.00000

0095 *Environmental Health and Safety Management 1.000

0.000

250-00010  
 

3,614.001.000

0.00

1.000

L S 

3,614.00000

0100 Material Handling (Stockpile) 0.000

0.000

250-00200  
 

0.000.000

0.00

0.000

CY  

27.50000

0105 Solid Waste Disposal (Special) 0.000

0.000

250-00215  
 

0.000.000

0.00

0.000

CY  

10.00000

0110 Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

0.000.000

0.00

11,206.000

TON 

28.75000
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PCN: 23506-BID    ESTIMATE RUN 06/21/2021

PROJECT: STR141A-050                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:34:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Hot Mix Asphalt (Patching) (Asphalt) 7.610

0.000

403-00720  
 

2,130.807.610

0.00

7.610

TON 

280.00000

0120 Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 0.000

10,081.700

403-34741  
 

836,781.1010,081.700

836,781.10

47,100.000

TON 

83.00000

0125 Hot Mix Asphalt (Grading ST)(75)(PG 58-28) 5,062.770

25,874.760

403-36721  
 

2,753,440.1730,937.530

2,302,853.64

30,937.530

TON 

89.00000

0130 Emulsified Asphalt (Slow-Setting) 2,517.000

10,459.000

411-10255  
 

25,952.0012,976.000

20,918.00

30,000.000

GAL 

2.00000

0135 Geotextile (Drainage) (Class 2) 147.000

0.000

420-00113  
 

793.80147.000

0.00

147.000

SY  

5.40000

0140 Riprap (12 Inch) (Special) 144.000

0.000

506-00212  
 

18,288.00144.000

0.00

144.000

CY  

127.00000

0145 53x34 Inch Reinforced Concrete Pipe Elliptical 
(Complete In (Special)

56.000

0.000

603-02425  
 

33,488.0056.000

0.00

56.000

LF  

598.00000

0150 53x34 Inch Reinforced Concrete End Section Elliptical 2.000

0.000

603-05142  
 

5,982.002.000

0.00

2.000

EACH

2,991.00000

0155 *Guardrail Type 3 (6-3 Post Spacing) (31 In. MGS) 0.000

0.000

606-00301  
 

0.000.000

0.00

3,288.000

LF  

36.50000

0160 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

12.000

EACH

2,874.00000

0165 *End Anchorage (Nonflared) (31 In. MGS)(MASH-Tested) 0.000

0.000

606-02003  
 

0.000.000

0.00

22.000

EACH

2,906.00000
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PCN: 23506-BID    ESTIMATE RUN 06/21/2021

PROJECT: STR141A-050                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:34:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

1,440.750

SF  

20.00000

0175 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

819.250

SF  

28.00000

0180 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

18.000

EACH

215.00000

0185 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

8.000

EACH

325.00000

0190 Rumble Strip (Grinding)(Asphalt) 0.000

0.000

614-80391  
 

0.000.000

0.00

134,007.000

LF  

0.19000

0195 *Construction Surveying 0.750

0.000

625-00000  
 

10,500.000.750

0.00

1.000

L S 

14,000.00000

0200 *Mobilization 0.250

0.350

626-00000  
 

347,964.000.600

202,979.00

1.000

L S 

579,940.00000

0205 *Public Information Management (Tier IV) 41.000

35.000

626-01114  
 

2,751.2076.000

1,267.00

207.000

DAY 

36.20000

0210 *Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

3,936.000

GAL 

35.00000

0215 *Pavement Marking Paint (High Build) (Temporary) 640.000

3,289.000

627-00013  
 

137,515.003,929.000

115,115.00

6,285.000

GAL 

35.00000

0220 *Flagging 505.750

1,438.500

630-00000  
 

58,327.501,944.250

43,155.00

4,500.000

HOUR

30.00000



CONTID: C23506         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 23506-BID    ESTIMATE RUN 06/21/2021

PROJECT: STR141A-050                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:34:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Pilot Car Operation 40.000

0.000

630-00001  
 

2,200.0040.000

0.00

100.000

HOUR

55.00000

0230 *Traffic Control Inspection 16.000

13.000

630-00007  
 

8,700.0029.000

3,900.00

65.000

DAY 

300.00000

0235 *Traffic Control Management 12.000

22.000

630-00012  
 

30,600.0034.000

19,800.00

132.000

DAY 

900.00000

0240 *Construction Traffic Sign (Panel Size A) 4.000

2.500

630-80341  
 

325.006.500

125.00

20.000

EACH

50.00000

0245 *Construction Traffic Sign (Panel Size B) 23.000

28.000

630-80342  
 

2,550.0051.000

1,400.00

105.000

EACH

50.00000

0250 *Construction Traffic Sign (Panel Size C) 4.000

3.000

630-80343  
 

350.007.000

150.00

15.000

EACH

50.00000

0255 *Portable Message Sign Panel 1.500

0.000

630-80355  
 

9,750.001.500

0.00

3.000

EACH

6,500.00000

0260 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

0.000

0.000

630-80357  
 

0.000.000

0.00

0.000

EACH

500.00000

0265 *Drum Channelizing Device 11.500

24.500

630-80360  
 

1,800.0036.000

1,225.00

100.000

EACH

50.00000

0270 *Traffic Cone 65.000

50.000

630-80380  
 

1,150.00115.000

500.00

300.000

EACH

10.00000

0275 *Mobile Pavement Marking Zone 0.000

0.000

630-80511  
 

0.000.000

0.00

1.000

L S 

5,000.00000
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PCN: 23506-BID    ESTIMATE RUN 06/21/2021

PROJECT: STR141A-050                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:34:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.000

0.000

630-85040  
 

0.000.000

0.00

1.000

EACH

20,000.00000

0285 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

75,000.000

F A 

1.00000

0290 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

275,000.000

F A 

1.00000

0295 F/A Fuel Cost Adjustment 6,875.590

62,138.930

700-70016  
 

69,014.5269,014.520

62,138.93

150,000.000

F A 

1.00000

0300 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

400,000.000

F A 

1.00000

0305 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.010

F A 

1.00000

0310 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

19,200.000

F A 

1.00000

0315 F/A Solid Waste Disposal (Special) 0.000

0.000

700-70035  
 

0.000.000

0.00

0.000

F A 

1.00000

0320 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000

0325 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 4,402,478.593,640,453.679,728,438.54CURRENT AMT0200 $ $ $
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PCN: 23506-BID    ESTIMATE RUN 06/21/2021

PROJECT: STR141A-050                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:34:31

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0330 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

289.000

LF  

19.80000

0335 *Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

134.000

SY  

13.75000

0340 *Concrete (Patching) 0.000

0.000

601-06102  
 

0.000.000

0.00

1.000

CF  

320.00000

0345 *Bridge Rail Type 10R (MASH) 0.000

0.000

606-11010  
 

0.000.000

0.00

289.000

LF  

227.00000

CAT 0.000.0073,487.70CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0350 *Field Office (Class 2) 0.500

0.000

620-00002  
 

18,685.000.500

0.00

1.000

EACH

37,370.00000

0355 *Sanitary Facility 0.500

0.000

620-00020  
 

2,700.000.500

0.00

1.000

EACH

5,400.00000

CAT 21,385.000.0042,770.00CURRENT AMT0400 $ $ $

$ 4,423,863.593,640,453.67$9,844,696.24$CURRENT AMTPROJECT TOTAL


